

## Communication

|                      |                                               |
|----------------------|-----------------------------------------------|
| <b>Date</b>          | 15 March 2026                                 |
| <b>Team ID</b>       |                                               |
| <b>Project Name</b>  | Smart Lender AI-Based Loan Eligibility System |
| <b>Maximum Marks</b> | 1 Mark                                        |

### Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

| S.No | Communication Type     | Frequency | Channel / Tool | Participants                    | Purpose                                    |
|------|------------------------|-----------|----------------|---------------------------------|--------------------------------------------|
| 1    | Team Standup           | Daily     | Whatsapp       | Team members                    | Discuss Daily Tasks and Project progress   |
| 2    | Progress Update        | Weekly    | Github         | Team Lead & Team members        | Review Completed work and assign new tasks |
| 3    | Issue / Bug Discussion | As Needed | Whatsapp       | Developers                      | Resolve bugs and technical issues          |
| 4    | Stakeholder Review     | Bi-Weekly | Google meet    | Mentor, team lead, team members | Receive feedback and improve the project   |
| 5    | Final Demo Rehearsal   | Once      | Google meet    | Entire team                     | Prepare for the final project presentation |
| 6    |                        |           |                |                                 |                                            |

### Communication Challenges & Resolutions:

| S.No | Challenge Faced               | Resolution / Action Taken                                                 |
|------|-------------------------------|---------------------------------------------------------------------------|
| 1    | Delay in task completion      | Divided work among team members and followed deadlines                    |
| 2    | Merge conflicts in GitHub     | Used proper Git workflow and resolved conflicts together                  |
| 3    | Bugs during model integration | Conducted debugging sessions and tested the application before Deployment |