

### Initial Project Planning Template

|               |                                                            |
|---------------|------------------------------------------------------------|
| Date          | 04 July 2026                                               |
| Team ID       |                                                            |
| Project Name  | Smart Lender – AI Based Loan Eligibility Prediction System |
| Maximum Marks | 5 Marks                                                    |

### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                              | Story Points | Priority | Team Members | Sprint Start Date | Sprint End Date (Planned) |
|----------|-------------------------------|-------------------|------------------------------------------------|--------------|----------|--------------|-------------------|---------------------------|
| Sprint-1 | User Authentication           | USN-1             | As a user, I can register and log in securely. | 2            | High     |              |                   |                           |

|          |                        |       |                                                                    |   |        |  |  |  |
|----------|------------------------|-------|--------------------------------------------------------------------|---|--------|--|--|--|
| Sprint-1 | Data upload            | USN-2 | As a user, I can upload applicant data(CSV/manual entry)           | 3 | High   |  |  |  |
| Sprint-1 | Data preprocessing     | USN-3 | As a user, I clean and preprocess uploaded data.                   | 3 | High   |  |  |  |
| Sprint-2 | Machine Learning Model | USN-4 | As a system , I can predict credit card approval using ML model    | 5 | High   |  |  |  |
| Sprint-3 | Reports &Dashboard     | USN-5 | As a user, I can view prediction results, probability, and charts. | 3 | Medium |  |  |  |
| Sprint-4 | Testing & Deployment   | USN-6 | As an admin, I can test and deploy the application successfully.   | 2 | High   |  |  |  |